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Notes ID:   B63C3BAEC764E5EA85257872005D589B

From:   Dave Dickerson/R1/USEPA/US

To:   "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

Delivered Date:   02/11/2009 09:16 AM EDT

Subject:   RE: schedule for "hybrid" cost est. at $80m 

OK - maybe it DOESN'T include Corps oversight!

 "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com> 

  

Hi Dave,

I've attached the e-mail I used for the dollar value. I can enter any number
you want.

Anita

-----Original Message-----
From: dickerson.dave@epamail.epa.gov [mailto:dickerson.dave@epamail.epa.gov] 
Sent: Wednesday, February 11, 2009 8:20 AM
To: Rigassio-Smith, Anita
Subject: RE: schedule for "hybrid" cost est. at $80m

thanks Anita. Not to beat a dead horse but it occurred to me after i
sent the email that the Marsh Isle cost est. is "loaded" so maybe a
lower cost would be appropriate, if you're adding fixed costs on top of
it??

"Rigassio-Smith, Anita" <Anita.Rigassio-
Smith@jacobs.com>

02/11/2009 08:26 AM

  

  

To Dave Dickerson/R1/USEPA/US@EPA 

cc

Subject RE: schedule for "hybrid" cost est. at $80m 



"Rigassio-Smith, 
Anita" 
<Anita.Rigassio- To 
Smith@jacobs.com Dave Dickerson/R1/USEPA/US@EPA 
> cc 

02/10/2009 05:20 Subject 
PM RE: schedule for "hybrid" cost 
est. at $80m 

Hi Dave,

Good catch on the Marsh Is cost. I inadvertently switched the Marsh Is
resto
(should be $2.75M per your 12/15/08 e-mail) with the Nstar crossing
($1.2M
per 2007 estimate provided to NAE). I'll switch those and re-send the
spreadsheet.

The $1.8M for "Preparing Area C" is a cost we have been carrying since
Alternative 2 and provides for removal of temporary structures, capping
utilities, re-routing drainage, etc. so that the mechanical dredging
activities can be based out of Area C.

When we changed from perimeter sheet pile wall to silt curtain in the
October
2008 version of Alternative 4 we used the same daily rate (assuming
similar
equipment, operators, and laborers) but reduced the number of days to
install
from 72 to 30 (i.e., 6 weeks).

We can discuss these more tomorrow if you'd like.

Anita

-----Original Message-----
From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Tuesday, February 10, 2009 4:38 PM
To: Rigassio-Smith, Anita
Subject: RE: schedule for "hybrid" cost est. at $80m



Hi Anita - just a couple of quick things:

- the cost est. I have for Marsh Island is $2.6m in 2007$, not the $1.2m

- what is the $1.8m for "Prep Area C" in year 3?

- $5m for silt curtain instal seems steep, is this more of place holder
or do you have a better basis for this?

Thanks!

Dave

"Rigassio-Smith,
Anita"
<Anita.Rigassio- To
Smith@jacobs.com "Mitkevicius, K C NAE"
> <K.C.Mitkevicius@usace.army.mil>,
Dave Dickerson/R1/USEPA/US@EPA
02/10/2009 01:44 cc
PM "Beaudoin, Maurice NAE"
<Maurice.Beaudoin@usace.army.mil>
, "Leitch, Robert A NAE"
<Robert.A.Leitch@usace.army.mil>,
"L'Heureux, Paul G NAE"
<Paul.G.L'Heureux@usace.army.mil>
, ElaineT
Stanley/R1/USEPA/US@EPA, "Fox,
Steve \(New Bedford\)"
<Steve.Fox@jacobs.com>, "Gouveia,
Mark" <Mark.Gouveia@jacobs.com>,
"Anderson, Michael \(Boston\)"
<Michael.Anderson@jacobs.com>
Subject
RE: schedule for "hybrid" cost
est. at $80m

Attached is the "draft concept plan" KC mentioned in his e-mail earlier
today. We can use this to discuss some conceptual questions for
formulating
the scenario, such as:



1) Does the sequence of activities make sense?
2) Do we want to limit ourselves to dollars or days? Some activities
will
have to be staffed with double-shifts in order to utilize the $80M/year.
3) Once all TSCA material is dredged, what are our finishing steps?
Final
clean-up passes? Capping with sand? Should these activities be
included?
4) Others?

When reviewing the attached spreadsheet, keep in mind that costs are
rough
and for scoping purposes only. The costs will be refined once the
concept is
formulated.

Anita

-----Original Message-----
From: Mitkevicius, K C NAE [mailto:K.C.Mitkevicius@usace.army.mil]
Sent: Tuesday, February 10, 2009 10:28 AM
To: dickerson.dave@epamail.epa.gov
Cc: Beaudoin, Maurice NAE; Leitch, Robert A NAE; L'Heureux, Paul G NAE;
stanley.elainet@epamail.epa.gov; Fox, Steve (New Bedford);
Rigassio-Smith,
Anita
Subject: RE: schedule for "hybrid" cost est. at $80m

Dave,
In talking to Anita, both milestones - the $80m hybrid cost est by end
of Feb
and the 2 CAD Cell approach by end of March are doable. Anita will be
sending out an email by COB today with a draft concept plan for getting
the
estimates completed that can be used for further discussions during
tomorrow's conference call.

KC

-----Original Message-----
From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Monday, February 09, 2009 5:00 PM
To: Mitkevicius, K C NAE; Beaudoin, Maurice NAE; Leitch, Robert A NAE;
L'Heureux, Paul G NAE; steve.fox@jacobs.com;
anita.rigassio-smith@jacobs.com
Cc: Catri.Cynthia@epamail.epa.gov; Peterson.David@epamail.epa.gov;
Ng.ManChak@epamail.epa.gov; Gutro.Doug@epamail.epa.gov;
Brill.Larry@epamail.epa.gov; Falvey.Jeanethe@epamail.epa.gov;
stanley.elainet@epamail.epa.gov
Subject: schedule for "hybrid" cost est. at $80m



Thanks - Dave

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.
[attachment "Set Up Activities.xls" deleted by Dave
Dickerson/R1/USEPA/US]

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.

NOTICE - This communication may contain confidential and privileged information that 
is for the sole use of the intended recipient. Any viewing, copying or distribution 
of, or reliance on this message by unintended recipients is strictly prohibited. If 
you have received this message in error, please notify us immediately by replying to 
the message and deleting it from your computer.

----- Message from <dickerson.dave@epamail.epa.gov> on Mon, 15 Dec 2008 11:52:48 -0500 -----

  

Anita - we have a Mar 2007 estimate of $2.61 million, NOT including
Corps oversight. Gary had suggested adding another $100,000 for this to
be on the safe side. So maybe we call it $2.75m in 2007 dollars, and
escalate it appropriately depending on the year that it fits into the
Alt. 4 schedule.

To: "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

cc: "Paul G NAE L'Heureux" <Paul.G.L'Heureux@nae02.usace.army.mil>

Subject: RE: Alt. 4 cost estimate follow-up

REDACTED



"Rigassio-Smith, 
Anita" 
<Anita.Rigassio- To 
Smith@jacobs.com Dave Dickerson/R1/USEPA/US@EPA 
> cc 
"Paul G NAE L'Heureux" 
12/12/2008 04:21 <Paul.G.L'Heureux@nae02.usace.arm 
PM y.mil> 
Subject 
RE: Alt. 4 cost estimate 
follow-up 

Hi Dave,

Would you forward the Marsh Island estimate to me? I'd like to see the
assumptions so I know how to incorporate the work into the Alt. 4
estimate.

Thank you.
Anita

-----Original Message-----
From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Thursday, December 11, 2008 5:14 PM
To: Peterson.David@epamail.epa.gov
Cc: Catri.Cynthia@epamail.epa.gov; stanley.elainet@epamail.epa.gov;
K.C.Mitkevicius@nae02.usace.army.mil; maurice.beaudoin@usace.army.mil;
Robert.A.Leitch@usace.army.mil; paul.g.l'heureux@usace.army.mil; Fox,
Steve
(New Bedford); Gouveia, Mark; Rigassio-Smith, Anita
Subject: Re: Alt. 4 cost estimate follow-up

Dave P. makes a good point, one that was overlooked. Currently the
wetland MUs do NOT include the Marsh Island work. I suppose the best
fit would be to include this ~$3m effort (the corps did an estimate
which I'll forward if need be) in #4 below (i.e., AFTER the dredging for
the LHCC has been completed to minimize recontamination).

Thanks - Dave



David
Peterson/R1/USE
PA/US To
Dave Dickerson/R1/USEPA/US@EPA
12/11/2008 cc
04:55 PM Cynthia Catri/R1/USEPA/US@EPA,
ElaineT Stanley/R1/USEPA/US@EPA
Subject
Re: Alt. 4 cost estimate follow-up
(Document link: Dave Dickerson)

Is there any contingent for expediting the Marsh Island work, depending
on the land trust/Trustees' schedule for their restoration work?

Dave
Dickerson/R1/US
EPA/US To
steve.fox@jacobs.com,
12/11/2008 anita.rigassio-smith@jacobs.com,
04:44 PM mark.gouveia@jacobs.com,
K.C.Mitkevicius@nae02.usace.army.m
il,
maurice.beaudoin@usace.army.mil,
Robert.A.Leitch@usace.army.mil,
paul.g.l'heureux@usace.army.mil,
ElaineT Stanley/R1/USEPA/US@EPA
cc
Cynthia Catri/R1/USEPA/US@EPA,
ManChak Ng/R1/USEPA/US@EPA, Larry
Brill/R1/USEPA/US@EPA, David
Peterson/R1/USEPA/US@EPA
Subject
Alt. 4 cost estimate follow-up



All - as a follow up from Tuesday's meeting, lets go with the
following approach:

1. change the CAD cell sequence so that the LHCC is being excavated in
2010 and 2011 using the additional $4.5m in these two years (i.e.,
$19.5m total in 2010 and 2011). Assume economy of scale results in
300,000 cy of disposal volume.

2. Meanwhile, using the remaining $15m/year: in 2009 we finish the
cove Superfund dredging, and in 2010 and 2011 we demob Areas C and D and
purchase the small scows for the upper harbor mech. dredging (as per the
existing Alt. 4 estimate).

3. In 2012, escalation of the $15m begins (i.e. $15.525m) and FILLING
of the LHCC begins (first the upper harbor MUs 25-31 and then the lower
harbor MUs). This should be a volume of 272,000 cy (with the offset of
10,000 cy for the ou3 cap). No "tipping fees" for the LHCC as the hole
will already have been paid for.

4. Once the LHCC is filled, we start excavating the UHCC. (Hopefully
this is in 2014 or 2015 depending on whether it takes two or three years
to fill the LHCC.) Assume the remaining volume of "contaminated
organic material" of 30,000 cy goes to a LHCC (see Table 5.2-A in the
Apex CAD cell report: 70,424 cy minus ~40,000 cy dredged in 2008/2009
= ~30,000 cy).

For the remaining 61,528 cy of "non-contaminated organic
material" (Apex's term) in the UHCC, maybe we should assume that this
material is used to cap the LHCC (or used as additional cap at the ou3
area). The organics in the cap material are preferable for additional
sequestering of dissolved contaminants, but we may need to check on
geotechnical issues.

For the excavation of the 422,000 cy of clean S&G from the UHCC, as
discussed these would be sent to the CCDS (most likely by truck to Area
D and then loaded on to large scows). (the LHCC capping concept
discussed at the meeting for this material would already have happened
using the clean organics immediately above)

5. Once the UHCC is excavated, we fill it, and then move on to the
shoreline/wetland cleanups.

6. For lack of a more specific plan, lets assume that cell #1 gets
emptied and the pilot CDF (aka the DDA) gets capped as the last activity
after the wetland cleanups.

Please let me know if you see anything I missed!

Thanks - Dave

p.s. remember this is just a scenario for cost estimating purposes: if
for some reason we get more funding we would likely put the UHCC on a
parallel track with the LHCC, and perhaps deal with cell #1 and/or the
pilot CDF earlier...



NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.

NOTICE - This communication may contain confidential and privileged information that 
is for the sole use of the intended recipient. Any viewing, copying or distribution 
of, or reliance on this message by unintended recipients is strictly prohibited. If 
you have received this message in error, please notify us immediately by replying to 
the message and deleting it from your computer.
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